
AGENDA 
 

PUBLIC WORKS COMMISSION 
CITY OF HUNTINGTON BEACH 

 
Wednesday, November 14, 2012 – 5:00 PM 

 Utilities Yard 
19021 Huntington Street 

Huntington Beach, CA  92648 
 

 
 

A. PLEDGE OF ALLEGIANCE 
 

ROLL CALL Cook, Herbel, McGovern, O’Connell,  
 Siersema, Spencer, Thomas 
 
 
 

B. PRESENTATIONS-COMMENDATIONS 
 
C. MINUTES 
 
C-1. Minutes of August 15, 2012 and September 19, 2012 
 
D. ORAL COMMUNICATIONS 

Public Comments – the Public Works Commission welcomes public 
comments on all items on this agenda or of community interest.  Three 
minutes per person, time may not be donated to others.  Commission on this 
date can take no action on any item not on the agenda.  This is the time to 
address Commission regarding items of interest or agenda items other than 
public hearings.  

 

Communications on agenda items will be scheduled such 
that public comments may be received as close to 5:00 p.m. as possible. 

E. DIRECTOR’S ITEMS 
  
F. INFORMATION ITEMS 
 
F-1. Upcoming City Council Study Sessions

  

 - The City Council conducts public 
Study Sessions on the evenings of City Council meetings, normally beginning 
at 4:00 p.m., in Room B-8.  A tentative listing of upcoming sessions is 
submitted for the Commission’s information. 
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F-2. Active Capital Project Report – An update on active capital projects is 
presented for the Commission’s information.  Project information, including 
description, location maps and funding sources can be found in the FY 
2012/13 Capital Improvement Program notebook, or on the city’s website 
under Government, Current Budget information.  

 
G. ADMINISTRATIVE ITEMS 
 
G-1. Garfield Avenue Arterial Street Rehabilitation Project from Magnolia Street to 

Bushard Street, and Goldenwest Street from PCH to Yorktown Avenue, CC-
1433

 

 - Plans and Specifications for Street Rehabilitation Project CC No. 1433 
for Garfield Avenue, from Magnolia Street to Bushard Street, and 
Goldenwest Street, from Pacific Coast Highway to Yorktown Avenue, are in 
final preparation with Notice inviting Sealed Bids anticipated advertising in 
January 2013. 

Funding Source

 

:  Funds include the amounts of $1,133,000, budgeted in Prop 
1B Grant Account No. 21890010.82300, $1,167,000, budgeted in Measure M 
Account No. 21390020.82300, and $405,000, budgeted in the Capital 
Improvement Reserve Account No. 10040314.82800.  Reimbursements 
include approximately $145,000 from CalRecycle and $72,000 from a 
Cooperative agreement with Fountain Valley for their pavement portion on 
Garfield Avenue.   The engineers cost estimate for the project is $2,500,000. 

Recommended Action

 

: Motion to recommend to the City Council, 
approval of Garfield Avenue Street Rehabilitation, from Magnolia Street to 
Bushard Street, and Goldenwest Street Rehabilitation, from Pacific Coast 
Highway to Yorktown Avenue, CC 1433. 

G-2.    Lambert Park Slope Repair, CC-1337
           Lambert Park Slope Repair, CC-1337 are in final preparation.  Staff is seeking  

-  Plans and specifications for the                                        

           support for the project and the initiation of the competitive bid process. 
 
           Funding Source
           Projects Account No. 10040314. 

:  Funds in the amount of $350,000 are budgeted in Capital  

 
           Recommended Action
           of the Lambert Park Slope, CC-1337. 

:  Motion to recommend to the City Council approval 

 
H. WRITTEN COMMUNICATIONS 
 
I. COMMISSION AND STAFF COMMENTS 
 
J. ADJOURNMENT 
 

http://www.huntingtonbeachca.gov/government/budget_information/�
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NEXT PUBLIC WORKS COMMISSION MEETING 

December 19, 2012, 11:00 AM, City Council Chambers 
 



 

                     M I N U T E S   
            

 CITY OF HUNTINGTON BEACH 
                     PUBLIC WORKS COMMISSION 

AUGUST 15, 2012 
 
 
Call to Order/  The meeting was called to order at 5:00 p.m. by 
Pledge of Allegiance:  Vice-Chair O’Connell, who led Commissioners and the 

audience in the Pledge of Allegiance to the Flag. 
 
Commissioners Absent: Cook, Herbel, Thomas 
 
Commissioners Present: Commissioners McGovern, O’Connell, Siersema, and 

Spencer were in attendance. 
 
Others Present: Travis Hopkins, Director of Public Works 

Bob Milani, Senior Civil Engineer 
 Joyce Greene, Administrative Assistant 
 
B. PRESENTATIONS-COMMENDATIONS 
 

None 
 
C. MINUTES 
 

Of the four in attendance, only two attended the July meeting.  Therefore, a 
quorum was not present to vote.  The minutes were carried over to the 
September meeting for approval. 
 

D. ORAL COMMUNICATIONS 
 

None 
  
E. DIRECTOR’S ITEMS 
 

Travis Hopkins directed the Commissioners to a letter, copy provided to each 
Commissioner, sent to them by a citizen in opposition to a City Council action 
to save a large eucalyptus tree on Main Street that was to be removed during 
street rehabilitation.  The citizen has been contacted by staff, and staff 
continues to be in communication with the resident regarding their concerns. 
 
Commissioner McGovern expressed his concern of being put in an awkward 
position as the Public Works Commission recommending removal of the tree for 
multiple reasons.  He feels a role of the Public Works Commission is to be 

  



 

responsible to address safety concerns that affect all citizens.  Travis Hopkins 
responded the City Council directed the department to make every effort to 
save the tree so staff is looking at alternatives.  The tree will be evaluated 
annually for its condition, and the surrounding sidewalk will be evaluated to 
minimize any future risk to the city.  Vice Chair O’Connell stated he agrees with 
Commissioner McGovern and voices the same concerns. 

  
F. INFORMATION ITEMS 
 
F-1. Active Capital Project Report

 

 – Travis Hopkins provided updates and then 
asked for any questions on the Capital Project Report.   

 Commissioner Siersema inquired about the rough slurry finish to the arterial 
rehabilitation on Magnolia from Adams to Indianapolis and the results with the 
contractor.  Travis Hopkins responded the city took a credit against the cost of 
the project.  His opinion is the surface will smooth out over time and with the 
next slurry seal in a few years. 

 
 G. ADMINISTRATIVE ITEMS 

 
G-1. Water Main Extension Project, CC-1436

 

 – Travis Hopkins introduced Bob Milani 
who presented the staff report.   

 Vice Chair O’Connell recused himself and left the room. 
 
 The water main extension on Springdale Street will add additional points of 

connection to separate water systems in order to build redundancy in water 
service.  The extension of the water main will enhance reliability for water 
service and for greater fire protection. 

 
 Commissioner Siersema inquired about the railroad tracks and how staff will 

address that area.  Bob Milani responded the railroad track is a military track 
that has not been used in years and is scheduled for removal.  If the tracks 
have not been removed at the time of construction, the water line will be 
placed underground of the tracks with approval of the military. 

 
 Motion by Commissioner Siersema, seconded by Commissioner Spencer to 

recommend to the City Council approval of Water Main Extension Project, CC-
1436. 

 
VOTE:  The motion carried. 
AYES:   3 
NOES:   0 
ABSENT:  3 (Cook, Herbel, Thomas) 
ABSTENTIONS: 1 (O’Connell) 
 



 

 
H. WRITTEN COMMUNICATIONS 
 

Presented earlier in the meeting by Public Works Director Travis Hopkins. 
 
I. COMMISSION AND STAFF COMMENTS 
 

Travis Hopkins announced that Joyce Greene is retiring and this will be her last 
Public Works Commission meeting.   
 
Motion by Commissioner McGovern, Seconded by Vice Chair O’Connell to 
acknowledge Joyce Greene for her service to the Public Works Commission. 
 
The motion carried 4-0-3 (Cook, Herbel Thomas absent) 

 
J. ADJOURNMENT 
 

The meeting adjourned at 5:25 PM to September 19, 2012, in City Council 
Chambers. 
 
 

 
    
 Billy O’Connell   Joyce Greene 
 Vice-Chair   Administrative Assistant  



 

                     M I N U T E S   
            

 CITY OF HUNTINGTON BEACH 
                     PUBLIC WORKS COMMISSION 

SEPTEMBER 19, 2012 
 
 
Call to Order/  The meeting was called to order at 5:05 p.m. by 
Pledge of Allegiance:  Vice-Chair O’Connell, who led Commissioners and the 

audience in the Pledge of Allegiance to the Flag. 
 
Commissioners Absent: Cook, O’Connell and Siersema 
 
Commissioners Present: Commissioners Herbel, McGovern, Spencer and Thomas 

were in attendance. 
 
Others Present: Travis Hopkins, Director of Public Works 

Bob Stachelski, Transportation Manager 
 Ken Dills, Project Manager 
 
B. PRESENTATIONS-COMMENDATIONS 
 

None 
 
C. MINUTES 
 

Motion by Commissioner McGovern, seconded by Commissioner Thomas to 
approve the minutes of July 18, 2012 as presented. 

 
VOTE:  The motion carried. 
AYES:   4 
NOES:   0 
ABSENT:  3 (Cook, O’Connell, Siersema) 
ABSTENTIONS: 0 

 
Of the four Commissioners in attendance, only two (McGovern and Spencer) 
attended the August meeting.  Therefore, a quorum was not present to vote.  
The minutes were carried over to the October meeting for approval. 
 

D. ORAL COMMUNICATIONS 
 

None 
  
E. DIRECTOR’S ITEMS 
 

  



 

Travis Hopkins noted that the City Council was holding a special meeting on 
Monday, September 24, 2012 to consider adoption of the Fiscal Year 2012-2013 
Budget. 

  
F. INFORMATION ITEMS 
 
F-1. Upcoming City Council Study Sessions

 

 – Travis Hopkins stated the Storm Drain 
Master Plan was tentatively scheduled for presentation at a November 2012 
Study Session. 

F-2 Active Capital Project Report

 

 – Travis Hopkins provided updates, noting the 
new format of the report, and then asked for any questions on the Capital 
Project Report.   

 Commissioner Herbel, referring to CC-1402 Golden View Safe Routes to Schools, 
which includes materials (light poles) to be provided by the City, asked 
Transportation Manager Bob Stachelski if there was still a long lead time on 
receiving these materials once ordered and whether any inventory of spare 
light poles was maintained by the City.  Bob stated that delivery is normally 8-10 
weeks and that only a few surplus poles are kept in stock. 

 
 Commissioner Spencer questioned the schedule of CC-1377 Brookhurst/Adams 

Improvements noting the overlap of the EIR and the design.  Bob Stachelski 
stated that the EIR would be completed long before the design. 

 
 Commissioner McGovern noted the poor quality of the recent slurry seal 

performed on Magnolia (CC-1413).  Travis Hopkins reported that the contractor 
experienced trouble with the slurry seal, but that the street was still protected.  
He added that the contractor was very cooperative, agreeing to a reduced 
price.  Commissioner Herbel asked if there was any kind of warranty on the 
work.  Travis stated that there is a one-year warranty and that the contractor 
was very reliable, having performed numerous jobs for the City in the past. 

 
 Commissioner Herbel noted that SC Edison work being done in the same area 

was causing a traffic issue and that work appears to have stalled.  Travis said 
he would contact Edison and request a status. 

 
 Commissioner McGovern requested that completed projects and project costs 

be included on the new format monthly CIP report.  Staff concurred and will 
include completed projects and project costs in the next monthly report. 

 
F-3 Circulation Element Update Briefing – Transportation Manager Bob Stachelski 

presented an overview of the recommended update of the Circulation 
Element of the General Plan summarizing policy changes from the previous 
Circulation Element.  He noted that the process had taken a long time, 
beginning in 2005, but that a number of factors had contributed to the delay, 



 

including the update of the General Plan and the annexation of Sunset Beach.  
He noted that a Committee had been formed with members of the Public 
Works Commission, Planning Commission, City Council and staff to meet with 
the City consultants to discuss background information and components of the 
plan.  He added that Commissioner McGovern had served on the Committee. 

 
 Bob noted that the comment period for the EIR on the Circulation Element had 

closed on Monday and that only 8 comment letters had been received, mostly 
from other agencies. 

 
 Bob noted that one of the major changes to the update was the designation 

of intersections.  In order to more effectively manage the City’s intersections, 
the new Circulation Element used a tiered designation approach, with the 
majority designated at level C or better.  Bob noted that only a select number 
of intersections that would have service level E.  This would include intersections 
such as Warner and PCH, where major issues and cost would arise if the 
intersection were to be brought to a higher service level.  

 
 Bob stated that other changes to the Circulation Element included the 

elimination of street segments from the standards and the acquisition of Beach 
Boulevard from the State.  He added that the Beach Boulevard acquisition isn’t 
being recommended, but has been included in order to address it as a 
possibility.  

 
 Bob noted the update also put in place a number of technical reports that 

would allow the Circulation Element to be updated more readily.  He stated 
that an issue with a number of planning documents, the General Plan for 
instance, is that they become dated.  The reports would allow staff to keep the 
Circulation Element current. 

 
 Commissioner Spencer questioned whether Garfield Avenue west of Edwards 

Street had been reviewed, noting the heavy traffic in this area.  Bob Stachelski 
stated that all streets were reviewed as part of the update.  Commissioner 
McGovern stated that from his experience serving on the Committee he could 
confirm that staff and the consultant had done a lot of work and were very 
thorough.   

 
 Chairman Herbel expressed concern for instances where streets are removed 

from the County’s Master Plan of Highways. 
 
 

 G. ADMINISTRATIVE ITEMS 
 
G-1. Crosswalk Removal Recommendation on Edinger Avenue at the West Bella 

Terra Driveway – Bob Stachelski presented an aerial photo of the crosswalk in 
question and noted that the planned removal was posted and only one 



 

contact from the public had been received.  Bob stated that once certain 
aspects of the removal were clarified, this person withdrew their concerns.   

 
 Motion by Chairman Herbel, seconded by Commissioner Spencer to support 

the staff recommendation to remove the crosswalk. 
 

VOTE:  The motion carried. 
AYES:   4 
NOES:   0 
ABSENT:  3 (Cook, O’Connell, Siersema) 
ABSTENTIONS: 0  
 
 

H. WRITTEN COMMUNICATIONS 
 

None. 
 
I. COMMISSION AND STAFF COMMENTS 
 

None. 
 
J. ADJOURNMENT 
 

The meeting adjourned at 6:02 PM to October 17, 2012, in City Council 
Chambers. 
 
 

 
    
 Tom Herbel   Ken Dills 
 Chairman   Project Manager  



 

~2012~ City Council 
Study Sessions  

& 
Special Sessions 

This information is for agenda scheduling purposes only and is subject to change on a daily basis.  
 Subjects listed below are not guaranteed to appear on a City Council agenda. 

 
COUNCIL 
MEETING TIME SUBJECT DEPT HEAD 

2012    
 Jan. 9, 2012 Impact Fees Hall 

 Jan. 17, 2012 Finance Year-End Report / Five-Year Financial Plan Farrell 

 Feb. 6, 2012  AES Presentation  Hess                          

 
Feb. 21, 2012 

Investment Advisory Board / 
Street Maintenance Assessment District Public Opinion Survey. 

Cutchen / 
Hopkins 

 Mar. 5, 2012   

 Mar. 19, 2012 PD Staffing Review Small 

 April 2, 2012 Rainbow Commercial Recycling Hopkins 

 April 16, 2012 Economic Development Update Hall 

 May 7, 2012 Circulation Element Update Hopkins 

May 21, 2012    

 June 4, 2012 Mid Year Budget Review  Farrell 

 June 18, 2012 CDBG Recommendations Hall 

 July 2, 2012 OCTA I405     (tentative) Hopkins 

 July 16, 2012 Budget Farrell 

Aug. 6, 2012  
Infrastructure (CIP) / 
Street Light Update 

Hopkins   / 
Hall 

 
Aug. 20, 2012 

 
OCTA Environmental Tier II Grant  / 
Pavement Blue Ribbon Committee Recommendations  

Hopkins  / 
Hopkins 

 Sept. 4, 2012  Meeting cancelled 

 Sept. 17, 2012 Budget Farrell 

Sept. 24, 2012 Special  
Meeting 

  

Oct. 1, 2012  Budget Farrell 

Oct. 15, 2012  Storm Drain MP (date to be determined) Hopkins 

Nov. 5, 2012    

Nov. 19, 2012    

Dec. 3, 2012  No Study Session – Mayor Transition  

Dec. 17, 2012    
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Name Cost Duration 
(days)

Start Finish Notes

ARTERIAL
1 CC-1319  Atlanta Avenue Widening (Huntington to Delaware) 3,300,000$   1999 1/5/2009 6/27/2014 Preparation of Recirculated MND 

underway.
Preliminary & Final Design 1362 1/5/2009 9/28/2012
Council approval of Relocation Plan 0 12/19/2011 12/19/2011
Revise MND 207 5/14/2012 12/7/2012
Council approval of Revised MND 0 1/7/2013 1/7/2013
Right-of-Way Acquisition Process 256 10/1/2012 6/14/2013
Construction 137 2/10/2014 6/27/2014

2 CC-1356 Bridge Rehabilitation BPMP Program (Warner, Magnolia, & 
Brookhurst)

1,500,000$   753 5/30/2011 6/21/2013 Awaiting Caltrans authorization

Design 396 5/30/2011 6/29/2012
Caltrans Authorization to Construct (Warner) 165 4/9/2012 9/21/2012
Construction (Warner) 165 1/7/2013 6/21/2013

3 CC-1356A Bridge Rehabilitation HBRR Program (Admiralty, Humbolt, 
Davenport, Gilbert)

600,000$      480 12/5/2011 3/29/2013 Received authorization from 
Caltrans.

Caltrans Authorization to Design 186 12/5/2011 6/8/2012
Design (Admiralty, Humbolt) 277 6/25/2012 3/29/2013

4 CC-1376 Beach / Warner Improvements 440,000$      984 6/21/2010 3/1/2013 Study underway.

5 CC-1377 Brookhurst / Adams Improvements 500,000$      1278 6/21/2010 12/20/2013 Study underway.
Preliminary Design & EIR 963 6/21/2010 2/8/2013



2

Name Cost Duration 
(days)

Start Finish Notes

Final Design 312 2/11/2013 12/20/2013

6 CC-1403 Bushard / Adams Improvements 100,000$      599 3/14/2011 11/2/2012 Study underway.
Traffic Analysis Report 599 3/14/2011 11/2/2012

7 CC-1397 Arterial Rehabilitation: Argosy (Bolsa Chica to Graham), 
Yorktown (Main to Goldenwest), 6th (Walnut to Orange)

200,000$      291 3/5/2012 12/21/2012 Design underway.

Design 291 3/5/2012 12/21/2012

8 CC-1397 Arterial Rehabilitation: Garfield (Beach to Delaware), Main 
(Utica to Adams)

1,550,000$   137 8/20/2012 1/4/2013 Setting up Pre-Con, working on tree 
issues.

Construction 137 8/20/2012 1/4/2013

9 CC-1413 Arterial Rehabilitation: Magnolia (Adams to indianapolis), 
Center (I405 to Railroad Tracks), Heil (Silver to Gothard), Main 
(Yorktown to Utica)

2,000,000$   164 2/6/2012 7/19/2012 Construction substantially 
completed. Punch list only.

Construction 164 2/6/2012 7/19/2012

DRAINAGE & WATER QUALITY
10 CC-1255A  Talbert Lake Urban Runoff Diversion - Phase I 1,000,000$   109 3/26/2012 7/13/2012 Study completed. Drainage of the 

site for irrigation - TDS too high
Talbert Lake Water Study 109 3/26/2012 7/13/2012
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Name Cost Duration 
(days)

Start Finish Notes

11 CC-1293  Heil Pump Station Rebuild 1,950,000$   641 7/2/2012 4/4/2014 Design completed.  Federal grant 
likely. Property acquisition to 
resume.

Right-of-Way Acquisition 277 7/2/2012 4/5/2013
Construction 333 5/6/2013 4/4/2014

FACILITIES
12 Oakview Community Center ADA-MSC 484 66,000$        522 6/20/2011 11/23/2012 To be packaged along with Central 

Park and Banning Library. Open 
bids 8-16-12

Design 347 6/20/2011 6/1/2012
Bidding & Construction 53 10/1/2012 11/23/2012

13 Central Park Restrooms ADA-MSC 482 170,000$      522 6/20/2011 11/23/2012 To be packaged with Oakview and 
Banning Library.   Open bids 8-16-
12

Design 347 6/20/2011 6/1/2012
Bidding & Construction 53 10/1/2012 11/23/2012

14 Banning Library ADA-MSC 481 26,000$        522 6/20/2011 11/23/2012 To be packaged along with Oakview 
and Central Park.Open bids 8-16-12

Design 347 6/20/2011 6/1/2012
Bidding & Construction 53 10/1/2012 11/23/2012

15 City Hall ADA - Phase I & Phase II-MSC 483 339,000$      634 7/4/2011 3/29/2013
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Name Cost Duration 
(days)

Start Finish Notes

Design 368 7/4/2011 7/6/2012
Bidding & Construction 249 7/23/2012 3/29/2013 Underway.

16 ENERGY EFFICIENCY IMPROVEMENTS 3,069,000$   438 8/15/2011 10/26/2012
HVAC Measures, Interior Lighting Re-design & Retrofit, Additional Building 
Controls, Energy Information Management System, Server Virtualization & 
HVAC, Downtown Lighting Master Plan

438 8/15/2011 10/26/2012 Construction underway. Lighting 
retrofit completed. HVAC nearly 
complete.

Bidding & Construction 438 8/15/2011 10/26/2012

NEIGHBORHOOD
17 CC-1418 Tree Petition Street (11/12) - Aulnay Lane 500,000$      375 10/31/2011 11/9/2012 Award in August '12.

Design 179 10/31/2011 4/27/2012
Construction 81 8/20/2012 11/9/2012 Contract prep underway.

18 CC-1417 Residential Pavement (11/12) 2,020,000$   74 5/14/2012 7/27/2012 NOC filed. Project complete.
Construction 74 5/14/2012 7/27/2012

19 Concrete Replacement (11/12) 500,000$      235 2/6/2012 9/28/2012 Construction underway.
Construction 235 2/6/2012 9/28/2012

20 CC-1434-ADA Ramps (11/12) 75,000$        137 9/10/2012 1/25/2013 Contract prep underway.
Construction 137 9/10/2012 1/25/2013

21 CC-1425 Street Light Replacement - 7th St. (PCH to Palm) 378,000$      522 11/7/2011 4/12/2013 Design completed.



5

Name Cost Duration 
(days)

Start Finish Notes

Design 361 11/7/2011 11/2/2012
Construction 53 3/4/2013 4/26/2013

PARKS
22 Barlett Park (08/09) 400,000$      0 7/18/2012 7/18/2012 Need to amend consultant contract 

for MND. Working on a revised 
Environmental Clearance 0 7/18/2012 7/18/2012

23 Gun Range Site (08/09) 325,000$      1145 2/9/2009 3/30/2012 Evaluating possible scope changes. 
May need to revise EIR and 
Remedial Action Plan schedules.

EIR and Remedial Action Plan 1145 2/9/2009 3/30/2012

24 CC-1345 LeBard Park (07/08 & 08/09) 250,000$      0 7/18/2012 7/18/2012 On hold pending review of potential 
development on adjacent school 
property.

Environmental 0 7/18/2012 7/18/2012

25 CC-1349 Wardlow Park 150,000$      0 7/18/2012 7/18/2012 On hold due to stalled development 
of adjacent site.

Design & Entitlements 0 7/18/2012 7/18/2012

26 Sports Complex - Team Room 162,700$      0 7/18/2012 7/18/2012 Project vendor is to submit 
schedule.

Design & Procurement 0 7/18/2012 7/18/2012
Construction 0 7/18/2012 7/18/2012
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Name Cost Duration 
(days)

Start Finish Notes

SEWER
27 CC-1369 Adams/Ranger Sewer Lift Station (#16) 2,000,000$   193 12/12/2011 6/22/2012 Completed.

Construction 193 12/12/2011 6/22/2012

28 CC-1370  Warner Ave Gravity Sewer Main & Lift Station "C" 
Reconstruction

6,600,000$   1376 9/13/2010 6/20/2014 Design of ultimate solution 
underway.

Final Design of Ultimate Solution 746 9/13/2010 9/28/2012
Revised MND, Coastal Permit, State Lands Easement 557 2/6/2012 8/16/2013
Construction 305 8/19/2013 6/20/2014

29 CC-1415 Algonquin/Boardwalk Lift Station 2,100,000$   750 5/2/2011 5/21/2013
Design 417 5/2/2011 6/22/2012 Design complete
Construction 223 10/10/2012 5/21/2013 Contract prep underway.

30 CC-1401 Trinidad Lift Station 400,000$      221 7/9/2012 2/15/2013 Design underway.
Design 221 7/9/2012 2/15/2013

31 CC-1419 Sewer Lining (11/12) 100,000$      193 4/2/2012 10/12/2012
Design 53 4/2/2012 5/25/2012
Construction 53 8/20/2012 10/12/2012 Contract prep underway.

TRANSPORTATION
32 CC-1402 Golden View School (SR2S) 249,000$      308 3/5/2012 1/7/2013



7

Name Cost Duration 
(days)

Start Finish Notes

Design 81 3/5/2012 5/25/2012
Construction 62 11/6/2012 1/7/2013 Contract prep underway. 6-10 

weeks to order City-furnished 
materials

33 CC-1421 Signal Synchronization - Goldenwest (SR22 to PCH) 317,000$      315 7/9/2012 5/20/2013 Awaiting Caltrans approval to 
design.

Design 228 7/9/2012 2/22/2013
Construction 76 3/5/2013 5/20/2013

34 CC-1422 Signal Synchronization - Talbert/Macarthur (Beach to SR55) 29,000$        315 7/9/2012 5/20/2013 Awaiting Caltrans approval to 
design.

Design 228 7/9/2012 2/22/2013
Construction 76 3/5/2013 5/20/2013

35 CC-1423 Signal Synchronization - Warner (PCH to Red Hill) 343,000$      315 7/9/2012 5/20/2013 Awaiting Caltrans approval to 
design.

Design 228 7/9/2012 2/22/2013
Construction 76 3/5/2013 5/20/2013

WATER
36 CC-1175  Southeast Reservoir & CC-1191 Southeast Transmission 

Main (Planning Phase Only)
185,000$      954 2/17/2010 9/28/2012 Transmission main alignment study 

underway.
Study 954 2/17/2010 9/28/2012



8

Name Cost Duration 
(days)

Start Finish Notes

37 CC-XXXX  Well No. 8 Irrigation Project 100,000$      1159 2/1/2010 4/5/2013 Design scope may change based 
on Talbert Lake scope change.

Design 1096 2/1/2010 2/1/2013
Permits (Building, and may need DPH & OCWD approval) 487 12/5/2011 4/5/2013

38 Security Improvements 500,000$      361 10/3/2011 9/28/2012 Ongoing throughout year.
Construction 361 10/3/2011 9/28/2012

39 Variable Frequency Drive at Peck Reservoir 250,000$      1250 3/1/2010 8/2/2013 Design underway. Working on 
power issue with SCE.

Conceptual Study 494 3/1/2010 7/8/2011
Final Design 508 7/11/2011 11/30/2012
Construction 151 3/4/2013 8/2/2013

40 Well #9 GAC Filtration (conceptual study) 250,000$      1082 3/15/2010 3/1/2013 Engineering studying alternate ways 
for filtration.

41 CC-1330  Corrosion Protection 36" Steel on Springdale. Paving from 
North City Limit to Warner

6,000,000$   802 8/15/2011 10/25/2013

Design 305 8/15/2011 6/15/2012 Design complete.
Construction 410 9/10/2012 10/25/2013 Project awarded 8/20/12

42 CC-1412  Water Main Replacement @ Sunset Beach Area - Phase I 1,400,000$   221 10/29/2012 6/7/2013 Project awarded 8/20/12



9

Name Cost Duration 
(days)

Start Finish Notes

43 Update to the Water Master Plan 350,000$      732 11/1/2010 11/2/2012 Study underway.

44 Study Elimination of Potential Choke Points Near Overmyer Reservoir 75,000$        1054 12/7/2009 10/26/2012 Study underway.

45 Study to Create Potential Redundancy of the Northern End of the 36" 
Main OC-35

75,000$        1026 1/4/2010 10/26/2012 Study underway. Need field testing 
during Summer 2012.

46 Study to Utilize 21" Steel OC-9 for Dedicated Well Water Transmission 200,000$      396 10/3/2011 11/2/2012 Study underway.
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